



#### **Sample Exam**

**Exam Name:** Certified Program Manager (CPM)

Exam Code: CPM-001

## Question: Which of the following best describes the primary purpose of program management?

A. To deliver a unique product or service within a defined time

B. To manage unrelated projects separately for operational efficiency

C. To coordinate interrelated projects to achieve strategic objectives and deliver business value

D. To select portfolios based on organizational investments

**Correct Answer:** C

# Question: Which statement accurately distinguishes programs from projects?

- A. Programs are temporary and focus on producing a single deliverable
- B. Projects deliver strategic benefits while programs produce operational outputs
- C. Programs are ongoing, composed of related projects, and focus on achieving strategic outcomes
- D. Projects have interdependent components, whereas programs do not

**Correct Answer:** C

### Question: Which of the following is *not* one of the phases in the program lifecycle?

- A. Program Definition
- B. Program Execution
- C. Program Closure
- D. Portfolio Prioritization

**Correct Answer: D** 

# Question: Which activity is a central part of strategic planning within program management?

- A. Creating detailed Work Breakdown Structures for individual projects
- B. Identifying and prioritizing program benefits aligned with organizational strategy
- C. Scheduling project tasks for operational teams
- D. Preparing procurement documents for vendors

**Correct Answer: B** 

**Scenario:** An organization wants to enter a new market and launches a strategic initiative consisting of multiple interrelated projects: a product development project, a marketing launch project, and a customer support setup project. The leadership wants to ensure all these efforts stay aligned with the company's long-term vision and deliver measurable business benefits.

**Question:** As the newly appointed Program Manager, what *should be your first step* to ensure alignment with organizational strategy?

- A. Begin detailed scheduling of all individual projects
- B. Request additional resources for the product development project
- C. Develop a Program Charter outlining strategic alignment, objectives, benefits, and scope
- D. Start conducting performance monitoring using KPIs

Correct Answer: C

**Scenario:** During the execution of a program, you discover that delays in one project are causing a ripple effect on two other dependent projects within the program. Stakeholders are concerned about meeting strategic targets and want assurance that the program remains on track.

**Question:** Which action should you take as the Program Manager to address this situation effectively?

### A. Review the program roadmap, analyze inter-project dependencies, and implement corrective actions

- B. Close the delayed project to prevent further impact on other projects
- C. Transfer all risks to the portfolio manager to handle
- D. Replace all project managers involved with new resources

**Correct Answer: A** 

#### What is the primary purpose of a program charter?

A. To outline project-level tasks and schedules

## B. To define the program's scope, goals, stakeholders, and strategic alignment

- C. To assign daily operational duties to team members
- D. To provide a financial audit of previous programs

**Correct Answer: B** 

#### Which characteristic is *not* part of defining SMART program objectives?

- A. Measurable
- B. Achievable
- C. Relevant
- D. Flexible

**Correct Answer: D**